Lake Sammamish Initiative:

Status of Short-Term Actions

Project Scope April 1996 March 1997 se':t:g;ber August 1998 De:gg“sber December 1999 | December 2000 | December 2001 | December 2002
1. Valley Improve runoff Site clean up and |First phase has No change No change Area is being de- |Park & Ride lotis |No change No change No change.

Growers from nursery; in- |stabilization car- |been completed. veloped as park [finished. Projectis

Nursery corporate storm  [ried out by the City | Runoff problems and ride lot by completed with

water controls
into future Park 'n
Ride Lot

of Issaquah in
June and July
1995; DOT and
Metro scheduled
to construct lot in
1996.

concerning live-
stock solved; area
has been regraded
and seeded. Sec-
ond phase:
Issaquah Parks and
Metro Transit are
conducting active
negotiations; retro-
fitting has been
funded by Metro
Transit.

King County/
Metro. Final
paving to be
completed by
4/30/99.

stormwater ponds.




Project Scope April 1996 March 1997 Se':t:;';ber August 1998 De‘;gg‘sber December 1999 | December 2000 | 2é¢ember 2001 | December 2002
2. Issaquah Connect hatchery | Shoreline im- Water right diver- | Feasibility study |Feasibility Waste water Requests for Pro- |A Notice to Pro- | WDFW de- CPOSA staff in

State Fish |discharge from  |provement funds |sion permitted by | of treatment and | study com- treatment facility |posals for design |ceed for Design to | terimined that WLRD evaluated

Hatchery pond cleanings to |located for hatch- |Dept. of Ecology. |diversion alter- |pleted in Spring |still being and construction | Construct was is- | maintenance costs | several alterna-

Metro sanitary
sewer diverting
wastewater from
creek and lake.

ery waste water
diversion ex-
penses. Metro ad-
vertised for a
change in the wa-
ter rights diversion
point which would
allow the hatchery
to consume water
(thus sending it to
Renton treatment
plant). Ok from
Dept. of Ecology is
pending. Cost for
diversion esti-
mated at $50,000;
$15,000 per year
for maintenance.
Moving ahead ei-
ther now or in
1997 is dependent
on Hatchery up-
grades.

Hook-up fee to di-
vert pond washings
to sewer system
estimated at
$325,000. Annual
O& M expected to
be $20,000 -
25,000. No funds
identified at this
point. On-site
treatment options
are being evaluated
in conjunction with
Hatchery upgrade.

natives being
conducted;
completion
scheduled for
October 1997.

'98. Final solu-
tion being dis-
cussed by
DFW, King Co.,
and Issaquah.
Decision
pending Fall
'98.

planned for im-
plementation at
the hatchery.
The new facility
will have a water
re-use compo-
nent as well as
demonstrating
new technology
for waste water
treatment.

of a solar aquatic
water purification
greenhouse was
advertised by King
County Wastewa-
ter Treatment Di-
vision. The struc-
ture will provide
further treatment
for hatchery
cleaning operation
waters. In addition
to water treatment,
the facility will pro-
vide educational
exhibits describing
wastewater treat-
ment, water recy-
cling, water reuse
and the impor-
tance of retaining
in-stream flows for
salmon. Esti-
mated construc-
tion start date is
spring 2001.

sued in June,
2000. Sverdrup
Civil has pro-
ceeded with initial
design. the proj-
ect was placed in
a holding pattern
in September
2000 when design
and construction
costs escalated.
Any construction
start date will be
determined later in
2001.

for the greenhouse
proposal would be
prohibitive and has
requested an al-
ternative proposal
involving outdoor
wetland treatment.
The project has
been transferred
to SWEES in KC
WLR.

tives for work at
the hatchery.
WTD selected op-
tion to contribute
funds towards en-
vironmental edu-
cation at the
hatchery. Staff
revised environ-
mental education
sighage proposed
by Friends of
Issaquah Salmon
Hatchery. WTD
will contribute
$50,000 to prepa-
ration and installa-
tion of the signs in
early 2003.




Project

Scope

April 1996

March 1997

September
1997

August 1998

December
1998

December 1999

December 2000

December 2001

December 2002

3. Sunset
Quarry

Correct runoff
problems gener-
ated by quarry
operations

Minimum grading
fees are being
paid in order that
permits do not
expire. Work to
reroute Tibbetts
Creek/construct
additional holding
ponds has not
been initiated to
date. Private /
Public mitigation
partnership is be-
ing evaluated.

Pacific Topsoils has
leased 50 acres of
the site. The com-
pany is interested
in correcting runoff
problems and has
hired a consultant
to develop plans.
Dept. of Ecology
and Dept. of Devel-
opment and Envi-
ronmental Services
are working with
company to de-
velop management
plan. King County
Parks is negotiating
to purchase the
remaining 70 acres
(no mitigation
needed on this part
of the property).

Evaluation of
site mitigation
for 50 acres is
underway. King
County Parks
has final review
of management
plan.

No change

Perimeter prop-
erties not needing
reclamation have
been acquired.
Remaining 45-55
acres need rec-
lamation prior to
King County pur-
chase. Final plan
for reclamation
has hit snag with
seller over steep
cliff portion of
property. Once
solved, King Co.
has purchase
agreement in
place w/ first right
of refusal.

Restoration plan
was resubmitted to
DDES in October
1999 for approval.

Reclamation per-
mit in limbo pend-
ing (1) submittal of
additional hydro-
logic and geologic
information from
property owner
Pacific Topsails;
and (2) clarifica-
tion of reclamation
and bond obliga-
tions following sale
of property to Pa-
cific Topsoils.

King County Parks
still holds pur-
chase option for
site pending State
and County ap-
proved reclama-
tion.

DDES terminated
its review of the
proposed revised
reclamation plan
after Pacific Top-
soils failed to re-
spond to requests
for supplemental
technical informa-
tion to support
their proposed
design.

A Stop work was
issued to Pacific
Topsoils for work-
ing with an expired
permitand in a
manner contrary to
what is allowed
under their permit
and current plans.
The operator ap-
pealed the SWO
and a hearing is
forthcoming.




Project Scope April 1996 March 1997 Se':t:;';ber August 1998 De‘;gg‘sber December 1999 | December 2000 | Décember 2001 | December 2002
4. Bianca Mine |Stabilize eroding |King County capi- |Land has been an- |Issaquah evalu- |No change Cost sharing cur- | The City of Project still under |City is working City and Intracorp

mine spoils on tal project: design |nexed to City of ating cost share rently being ex- |lssaquah com- evaluation with Intracorp on | successfully com-
Tibbetts Creek and permits 1995- |Issaquah. King options with plored between |pleted a develop- developing a sta- |pleted the Binaca
tributary 1996; construction | County has com- King County. East Village de- |ment agreement bilization plan per |Mine Stabilization
in 1997. Cost es- |pleted the alterna- velopment and with Intracorp for the developer Project in Novem-
timated at tive design report Corps of Engi- the Cougar agreement. Corps |ber at a cost of
$620,000. and is working with neers. Mountain East of Engineers in- $200k. City to
Issaquah to transfer Village develop- volvment ended monitor and
responsibility. Final ment to take own- after City deter- maintain site for
construction costs ership of this mine that project |several years to
will depend upon property. City is could be imple- ensure plant sur-
solution chosen. working with the mented more vival.
Evaluation of solu- Corps of Engi- quickly under a
tion has been neers through the City-Intracorp
added to the East Lake Washington funded project.
Village EIS as- Ecosystem Resto-
sessment and ration Study to
Issaquah capital address bank sta-
projects list. bilization and
habitat improve-
ment options for
this property. A
feasibility study is
underway.
5. Interpace Stabilize eroding |SWM is currently |Preliminary scope |No change Proposed for Since problem is |Project was pro- |No change. No change. No change.
Mine mine spoils on preparing prelimi- |and cost estimates construction in |on private prop- |posed to the US

Tibbetts Creek
tributary

nary project scope
and cost esti-
mates; dependent
on geotechnical
analysis. SWM
will coordinate with
land owner for
solution.

complete. The proj-
ect is on the King
County CIP list for
funding through a
1998 bond.

'99 if bond
goes through.

erty and the re-
sult of owners
actions, a cost
share remedy will
be offered. Offer
not extended to
owner - awaiting
prioritization from
watershed group.

Army Corps of
Engineers for cost-
sharing, but was
recently denied.
Project will likely
be dropped.




tershed

position starting in
1996 and filled in
January.

lic and private sec-
tors will be devel-
oped across juris-
dictions.

sources 1998
budget. Evalua-
tion of expanded
program is in-
cluded in Sam-
mamish Water-
shed list of re-
gional projects.

Sam.

Sammamish.

TESC inspection
for City permits not
included in ILA’s.

Project Scope April 1996 March 1997 Se':t:;';ber August 1998 De‘;gg‘sber December 1999 | December 2000 | 2é¢ember 2001 | December 2002
. Inspection |Continue en- Position to be in- | Program will be Continuation of |Proposed in 4 TESC field in- | The TESC pro- No Change Western boundary | With the incorpo-
Program for |hanced erosion |tegrated into the |continued with King |Lake Sammam- |DDES budget |spectors are now |gram continues in of drainage area |ration of the City of
New Devel- |and sediment DDES inspection |County sub-basin [ish inspector through new funded through King County and annexed by City of | Sammamish and
opment control program |program. Position |dedicated inspector |position pro- fee ordinance |fee ordinance the City of Bellevue. TESC [annexations by
through inspector [was grant funded |[in 1997. Contractor |posed in King for continuation [and ESA. One Issaquah and has program continues | Issaquah on the
assigned to Lake |in 1995; $80,000 |education and co- |County Water in 1999. continues to be  [been initiated by to inspect permits |eastern side of the
Sammamish wa- |was budgeted for |ordination with pub- |and Land Re- dedicated to Lake |the new City of issued by County. |lake, and the an-

nexation by
Bellevue on the
western side of the
lake, the Pro-
gram’s services to
the Lake Sam-
mamish drainage
area are limited to
activities permitted
by DDES prior to
incorporation and
annexation.




Project Scope April 1996 March 1997 Se':t:;';ber August 1998 De‘;gg‘sber December 1999 | December 2000 | 2ecember 2001 December 2002
7. Basin-wide |Continue and Media campaign; |Expanded educa- |Program con- Proposed for Education activi- |Education activi- |No Change— Stewardship pro-

education
program

expand education
programs in all 4
jurisdictions to
inform residents
of household best
management
practices and
source controls

bus placards; real
estate training;
new resident
packets; $150,000
per year.

tional program fo-
cusing on best
management prac-
tices and source
controls for busi-
nesses, land-
scapes, forest
practices, agricul-
tural practices, and
households will be
implemented in the
basin in 1997.

tinuation pro-
posed in King
County Water
and Land Re-
sources 1998
budget.

continuation in
WLRD budget
for 1999 and
also included in
Issaquah,
Bellevue, and
Redmond
budget propos-
als.

ties continue
throughout the
basin and in the
Cities of
Issaquah,
Bellevue &
Redmond.

ties continue
throughout the
basin and in the
Cities of Issaquah,
Bellevue &
Redmond. In ad-
dition, a steward-
ship program has
been active in the
Sammamish Basin
during 1999.

stewardship
services were not
given to the City of
Sammamish and
most of the ELS
basin

gram is active in
the Issaquah Ba-
sin with ongoing
education activi-
ties provided by
both the City of
Issaquah and King
County Water and
Land Resources
Division. City of
Redmond part-
nered with King
Co in presenting a
series of three
workshops within
Lake Sammamish
Basin on Natural
Yard Care. City of
Redmond contin-
ues city-wide effort
in volunteer stew-
ardship, water
conservation edu-
cation, Salmon
Watchers Pro-
gram, and recy-
cling.




Project Scope April 1996 March 1997 Se':t:;';ber August 1998 De‘;gg‘sber December 1999 | December 2000 | 2é¢ember 2001 | December 2002
8. Sensitive Incorporate new | Already adopted in | King County final Standard being |Adopted by Done Implementation No change No change No change.
Lake Stan- |standards for King County for drainage manual is |implemented King County continues.
dards for water quality Issaquah Creek in review; adoption |through SEPA in |ordinance in
New De- control (50% re- |Basin. For re- of 50 percent total |the non- January ’98 for
velop-ment |moval of TP) into | mainder of water- | phosphorus lake Issaquah Creek |Lake Sam-
King County shed, public rule |protection standard |drainage basin |mamish Basin.
Surface Water takes effect in for KC portion is in King County [Adopted in
Design Manual three months. expected in 1997. |to extent possi- |June '98 as
update; cities to | Continuing Standard in use in |ble. Manual part of revised
investigate adop- |evaluation incor- |Issaquah for large [adoption ex- Design Manual
tion of similar porated into Task |developments via |pected by end of | Ordinance for
standards. Force Model. permit conditions; | 1997 or first all of King
in Redmond quarter of 1998. |County.
through SEPA; no
proposal in
Bellevue at this
time.
9. Kelly Ranch |Develop and im- |King Conservation |Property is for sale. |No change No change. Property now an- | City of Issaquah is | Owner has re- Funding for resto- |City is incorporat-

plement farm
management
plan; fence and
re-vegetate
banks of Tibbetts
Creek.

District developed
plan July 1995;
homeowner in-
stalled partial
fence.

Several interested
parties have come
forward including a
condominium de-
veloper and East
Village developer.

nexed to City of
Issaquah. City is
investigating ri-
parian protection
options.

in discussion with
Kelly's about con-
servation and con-
struction ease-
ments along both
sides of Tibbetts
Creek in order to
implement im-
provements as
part of the Tibbetts
Creek Greenway
project.

fused a conserva-
tion easement, but
the City is still pur-
suing a construc-
tion easement in
the belief that the
construction in-
vestment will be
protected through
the City’s Sensi-
tive Areas Ordi-
nance.

ration work at
Kelly Ranch was
included in Devel-
oper Agreement
between Cougar
Mountain East
Village (Intracorp)
and City of
Issaquah. $100k.
Use of farm for
horses has re-
duced significantly
(only a few left).

ing Kelly ranch
channel restora-
tion and buffer
enhancements
into Tibbetts Creek
Greenway Project
— Tibbetts Manor
Reach, scheduled
for construction in
2003.




Project Scope April 1996 March 1997 Se':t:;';ber August 1998 De‘;gg‘sber December 1999 | December 2000 | 2é¢ember 2001 | December 2002
10. Weowna Correct severe City authorized Consultant had Public evalua- | Trail work be- |Completed.
Park erosion created |action October been hired to com- |tion of final de- |[gan in 1997.
by Phantom 1995; ILA with plete design work. |[sign alternatives |Bellevue cur-
Creek by re- County Parks; City of Bellevue has | completed in rently working
constructing Task Force advis- |completed site sur- |Summer 1997. |on final con-
stream channel |ing design options; |vey. Final designs struction.

cost dependent
upon final design.
MOU signed be-
tween Bellevue
and King County
for cost share.

being developed
spring 1997. Con-
struction expected
in summer 1997.




Project Scope April 1996 March 1997 Se':t:;';ber August 1998 De‘;gg‘sber December 1999 | December 2000 | 2ecember 2001 December 2002
11. Idylwood |Correct drainage |Evaluation and Divided into two No change Most severe Enhanced design |Stormwater Facili- | Draft Design re- | Proceeding as Construction of
Creek problems and design 1995-1996; | parts: area being ad- |report completed |ties Plan for Idyl- |port completed by |forecast. NMFS 13500 |f of bypass

bank erosion
along creek

County coordina-
tion with Bellevue
and Redmond.
Still in progress.

1. Severe bank
erosion has oc-
curred in sev-
eral locations;
city drainage
has been jeop-
ardized. The
area was stabi-
lized by the City
of Redmond
during the
summer of
1996.

2. Abasin level
project will be
developed in
spring/fall 1997
(Idylwood
Park); con-
struction ex-
pected in mid-
1998.

dressed.

on entire basin
and includes
control of erosion
as well as fish
passage im-
provements.

wood Creek com-
pleted by RW
Beck. Includes
evalutation of al-
ternatives for a
high-flow by-pass,
in-stream & ripar-
ian zone restora-
tion & stabilization,
and fish passage
under West Lake
Sammamish
Parkway. High-
flow by-pass and
Phase 1 (Idylwood
Park) of instream
habitat improve-
ments & bank sta-
bilization sched-
uled for construc-
tion in 2001.

RW Beck, Feb
2001, includes
high flow bypass,
fish passage im-
provements under
West Lake Sam-
mamish Parkway
and modifications
to Idlywood Creek
downstream from
WLSP. HPA from
WSDFW has been
approved. Bio-
logical assess-
ment has been
written and sub-
mittal to National
Marine Fisheries
Service for review.
Construction is
anticipated to be-
gin in 2002.

has approved the
project. Advertis-
ing for bids in
mid-March 2002
and anticipate is-
sueing the notice
to proceed in
June.

pipe, culvert im-
provements for
fish passage and
700 feet of chan-
nel reconstructed
substantially com-
pleted in Dec 2002
at cost of approx
$3.5 mil. Moni-
toring plan forth-
coming.

Prepared Scope of
Work for design of
improvements to
1700 If of channel
in upper reach.
Construction an-
ticipated in 2004
with funding from
Clean Water Fund
Loan. Began dis-
cussion with prop-
erty owners re-
garding ease-
ments.




Project Scope April 1996 March 1997 Se':t:;';ber August 1998 De‘;gg‘sber December 1999 | December 2000 | 2ecember 2001 December 2002
12. Regional The objective of Grant funding A contractor has | A contract was Contractor has
Stormwater | this study is to ($250,000) was been selected and |signed with Gray |completed a draft
Treatment |determine the obtained from US |the scope and and Osborne, Inc. |report. Prelimi-
Feasibility feasibility of de- EPA in fall 1999. |budget for the in mid-2001. nary assessment
Study veloping a re- We are currently | project should be |Work was initiated |indicated that re-

gional stormwater
treatment facility
in the Lake
Sammamish Ba-
sin. This issue
was previously
identified as a
concern in the
Lake Sammam-
ish Water Quality
Management Re-
port (1996).

in the process
preparing an RFP
to hire a consult-
ant to assist with
the project.

finalized in 2001.

on the project in
September 2001.
The contractor
continues to prog-
ress with the proj-
ect.

gional treatment is
not a feasible op-
tion at this time.
Final report will be
prepared in Spring
2003.
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